NN
(3(8)]
XX
A

25X1

25X1
25X1

25X1
25X1

25X1

25X1
25X1

Declass Review
by NIMA/DOD Approved For Release 2003/12/04 : CIA-RDP[8B0b 1:1000{100010189-0

SECRET ol o358

Approved ForRelease 2003/12/04 : CIA-RDP78B05171A000100010189-0

WPIC / TSSG/RETJ-1930-69
18 November 1969

MEMORANDUM FOR THE RECORD

SUBJECT: High Precision Stereo Comparator Program (Project 11038)

1. | the General Maneger of |

[:::;;] telephoned the technical monitor on 17 November 1967 and passed
on the following information.

2. visited[ |on 13 and
14 Nove o IR Y] latest request to postpone the acceptance
Bysten

tests on the correletion wntil 19 December 1969.

3. A thorough design review wes accompllished during the visit angd
the[ | people put the correlator through & series of exercises.

L. The correlstor worked beyond expectations on most test imagery

but some difficulty wes encountered in deserts, orchards, and other
iimited areas.

2. [:::]suggested that the specificetions be relaxed end recom-
mended an acceptance test plan be edopted to reflex this change in
gpecificntions, [ Jrejected this proposal.

6. [:::]stated that they have reached a platesu in the development
of the correlator and that any further refinement would be more expen~
8ive than[ ] cared to incur on this fixed price contract. [ | informed

that the required improvements will have to be financed by[::::]

7. [ Jwill submit & test plen to thiz week. is to
respond and negotiate on the plan with within two weeks
8. [ ] personsl opinion is that had reached a pleteau

in the development of the correlator, did not want to put in [:;:]money,
snd hoped by delaying to pin[ ] egainst the wall where would be

willing to pey to have the system completed. was under the impression
that the Stereo Comparstor was to be installed 1 in
January 1970.
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SUBJECT: High Precision Stereo Comperator Progrem (Project 11038)

9. [_] feels that the specificetions levied on[___ | were too
stringent in some cases. [ | will review the problem during the next
few weeks and will agree to minor smendments to the gpecifications if
operation of the correleator is not hampered. ’

10‘| | e very optomiatic #fter playing with the
correletor. They feel that has developed 2 good correlation unlt.

11. It will teke [ |several weeks to isolste the unpredicteble
cross talk problem and meske the lmprovements recommended by[::::]

12, eels that | |have resched an understanding
snd thet 11 have the correlation system ready fof  |acceptance
tegts in early Janusry 1970.
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